
Project 
PR Newark 

Superfund sediment 
cleanup 

PR 8-mile Superfund 

cleanup study 

PR 17-mile 

Superfund study 

PR 17-mile 

Ecosystem 
Restoration 

Feasibility Study 

NB Estuary Natural 

Resource Damage 

Assessment 

PR Lyndhurst 

Superfund sediment 

cleanup (RM 10.9) 

Riverside Industrial 
Properties 
Superfund Site-

Newark 

PR Mainstem Flood 

Risk Management 

Joseph G. Minish 
Park creation - PR 

riverbank in Newark 

Lower Saddle River 

Limited Reevaluation 

Report (LRR) 

Urban Waters Federal Partnership 
Lower Passaic River, NJ 

Summary of Key Projects 

Agency Contact 
EPA Elizabeth Butler-

butler.elizabeth @epa.gov 

EPA Alice Yeh- yeh.alice@epa.gov 

EPA Stephanie Vaughn-

vaughn.steohanie@eoa.gov 

USACE/NJDEP Lisa Baron-

lisa.a.baron@usace.armv.mil 

NOAA, USFWS Reyhan Mehran -

reyhan.mehran@noaa.gov 

Tim Kubiak-

tim_kubiak@fws.gov 

EPA Stephanie Vaughn-

vaughn.steohanie@eoa.gov 

EPA Elizabeth Butler-
butler.elizabeth @epa.gov 

USACE/NJDEP Thomas Shea-

Thomas.shea@usace.army.mil 

USACE/NJDEP/ Thomas Shea-

City of Newark Thomas.shea@usace.army.mil 

USACE/NJDEP Bob Greco-

Robert.m.greco@usace.army.mi 

I 

Status 
Phase 1 (40,000 cy of 

dredging) completed 
in 2012. Phase 2 not 

yet scheduled. 

Cleanup proposal 

scheduled for 2013. 

Study completion 

scheduled for 2015. 

Draft Feasibility 

Study scheduled for 
early 2014; Study 

completion 

scheduled for 2015 

Assessment 

completion 

scheduled for 3 years 
after all remedial 

actions are 

completed. 

Dredging scheduled 

for Summer 2013. 

Start of study 
scheduled for Sept. 

2013 

Under study. 

Conceptual report 

due to NJDEP in July, 

then move to 
detailed phase that 

will result in a 

General 

Reevaluation Report 

(GRR). 

Under construction 
but no work being 

performed due to 

lack of funding 

LRR in progress. 

Localized 

contaminated 

sediments 
contributing to 
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Newark combined 

sewer system 
improvements 

pursuant to EPA 

Compliance Order 

and Information 

Request 

White Chemical 
Superfund Site-

Newark 

Diamond Head Oil 
Superfund Site-

Kearny 

Oversight of Clean 
Water Act Combined 

Sewer Overflow 

{CSO) Permit 

Program 

NY-NJ Harbor & 
Estuary Program 
Stewardship grants 

Various City of 

Newark Brownfields 

Sites 

Urban Waters Federal Partnership 
Lower Passaic River, NJ 

Summary of Key Projects 

EPA Larry Gaugler-

Gaugler.larry@epa.gov 

EPA Ray Klimcsak-

klimcsak.ravmond@epa.gov 

EPA Grisell Diaz-Cotto-~ 

cotto.grisell @e~a.gov 

EPA Stan Stephansen -
stephansen.stanley@epa.gov 

EPA in partnership Robert Nyman -

with the New Nvman. uuc :@epa.gov 

England Interstate 

Water Pollution 

Control Commission 

EPA John Struble-

struble.iohn@epa.gov 

delay. 

Specific projects 

which will be 
implemented 

currently being 

negotiated. 

Completion of 

cleanup design plans 
scheduled for 2016. 

Completion of site-

wide study and 

cleanup plans for 

source area 

scheduled for 2014. 

Ongoing. Issuance of 
new comprehensive 

CSO Permits 

expected to be 

issued to 6 individual 

CSO communities 

(East Newark, 
Harrison, Jersey City, 

Kearny, Newark, 

Paterson) and PVSC 

by 2015. 

No current grants, 

but over $100,000 
applied to about 10 

projects over the 

past 10 years in the 

Passaic area. 

Multiple projects 

ranging from 

assessments to 
cleanups. 
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